CONSTRUCTION MEETING SUMMARY

0 Parametrix, Inc.

Owner:; City of Bremerton Project No.: 235-1896-054

Contractor: BRC Inc Meeting Date:  1/28/02
Meeting

Contract: Sesko Property Abatement Location: Parametrix Office

Attendance Taken: [ J]Yes [ ]No

The following is intended to provide a summary of essential items discussed during the meeting. Any party
questioning the accuracy or completeness must bring it to the attention of Parametrix, Inc. within one week

of receipt.
ITEMS OF DISCUSSION

e Corrections to last “CONSTRUCTION MEETING SUMMARY” [ ] None required
e Is work on schedule? ] Yes [_] No (If No, list reason):

e |s Contractor's schedule up to date? [ ] Yes [_] No (If No, Contractor must submit updated schedule.)

e  Submittal Status:
e Health and Safety Issues:

e Outstanding issues needing attention:

e  Construction [_] problems or [] claims:

° New work items:
Leav  sutwo o-d boa b Crane
\

° Other:
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Page 2 of Construction Meeting Summary of January 28, 2002
Meeting Attendees:
1. Progress status:
Arsenal Way
Pennsylvania
2. Request for Payment:
Why is sales tax not included in payment request?
Arsenal: Through 1/31/02, request for payment is for 93% of work (exc sales tax)
Pennsyslvania: Through 1/31/02, payment regest is for 9% or work (exc sales tax)

Total job: Request for 63%. If sales tax included, then request is for 58% of total.

3. Boat (including sail boat) and crane removal at Pennsylvania site:

4. Hazardous waste testing and disposal:

5. Substitution of gravel for hydroseeding at Arsenal:

6. Bremerton police support required?

7. Appeal status for tagged items:

8. Other
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To(OWNER): City of Bremerton (Fire Dept) Project: Sesko Abatement (Arsenal Way) Ay, ..cation No: 2 ]
817 Pacific Avenue 3536 Arsenal Way Invoice No: 3180

Bremerton, WA 98337 Bremerton, WA 98337 Period To: 01/
From: BRC, INC, Via(Architect):

26719 STATE ROUTE 410 EAST Architect's ;

BUCKLEY, WA 98321 Project No: Arg

CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM.... 94,769.50
Change Orders approved in 2. Net change by Change Orders... 0.00
previous months by Owner. | ADDITIONS | DEDUCTIONS | 3. CONTRACT SUM TO DATE(Line 1 +/- 2)....... 94,769.50
TOTAL | 0.00 | 0.00 | 4, TOTAL COMPLETED & STORED TO DATE... 97,552.35
------ \ | | .
Approved this month | | ] 5. RETAINAGE... $ §,755.24
Number Date Approved | | | 6. TOTAL EARNED LESS RETAINAGE........cc.vvcimnnn, $ 87,797.11
| | | (Line 4 less Line 5)
| | | 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT$ 32,726.42
| | | (Line 6 from prior Certificate)
| | | 8. SALES TAX 0.00
| | | 9. CURRENT PAYMENT DUE.. 55,070.69
------------------------------------ Y — 10. BALANCE TO FINISH, PLUS RETAINAGE........... $ 6,972.39
TOTALS 0.00 0.00 (Line 3 less Line 6)
Net change by change orders 0.00 e e e s
A B | ¢ | D E | F l 6 ool |
------ E—— |- | | ~ - |
ITEM| DESCRIPTION OF WORK | SCHEDULED | WORK COMPLETED | MATERIALS | TOTAL | % | BALANCE TO | RETAINAGE
NO. | | VALUE | mrvmmnmm e --- | PRESENTLY | COMPLETED |6/C| FINISH (C-6) |
l | | FROM PREV. | STORED (Not| AND STORED | | |
i i | APPLICATION THISPERIOD | inDorE) | TODATE | | |
| | | (0+E) | [ (oEF) | ] |
------ L-- | [SS——— S Sy [y Y PO
1 | MOB/DEMOB ARSENAL WAY | 10,200.00] 10,200.00] 0.00} 0.00| 10,200.00] 100} 0.00{ 1,020.00
| | | | ! ! [ |
2 | EROSION CONTROL ] 360.00} 0.00} 360.00] 0.00] 360.00] 100| 0.00( 36.00
! | | | | [ | !
3 | PERMITS, FEES | 0.00| 0.00| 0.00] 0.00] 0.00| 0] 0.00| 0.00
| f { ! | | I f
4 | TRAFFIC CONTROL | 0.00{ 0.00| 0.00| 0.00| 0.00| 0f 0.00] 0.00
! [ | | I f I |
5 | STREET CLEANING | 300.00} 0.00} 0.00] 0.00] 0.00f 0| 300.00] 0.00
{ | I | | | o |
6 | INSURANCE | 2,400.00] 2,400.00| 0.00] 0.00} 2,400.00| 100] 0.00| 240.00
! I [ | | I Lo |
7 | HYOROSEEDING | 3,720.00% 0.00] 0.00} 0.00| 0.00{ 0} 3,720.00] 0.00
| | | | I f [ |
8 | LOAD, HAUL, & DISPOSE GAR 61,220.25| 12,244.05} 24,488 10| 0.00] 36,732.15] 60| 24,488.10| 3,673.22
! | ! | { | ol |
9 | LOAD, HAUL, & DISPOSE DEM | 57,593.25] 11,518.65| 34,555.95| 0.001 46,074.60] 80| 11,518.65| 4,607.46
| I | { | | (. |
10 | LOAD HAUL &DISPOSE STEEL&] 0.00} 0.00( 0.00| 0.00| 000l O 0.00| 000
f ! ! ! ! ! I I
11 | LOAD HAUL, & DISPOSE CONC | 2,976.00| 0.00] 1,785.60] 0.00] 1,785.60] 60| 1,190.40] 178.56
I | ! ! ! | (I |
12 | SALVAGE CREDIT | -45,000.00] 0.00] 0.00| 0.00% 0.00{ 0| -45,000.00] 0.00
f | f ! ! | (. |
13 | HAZARDOUS MATERIAL TESTIN | 1,000.00} 0.00} 0.00] 0.00| 000l 0f 1,000.00} 0.00
! | | | ! I P |
------ R— — | I- | | - - --
| Totals |- 94,769.50] 36,36?,70| 61,189.65| 0.001 97,552.35( 100| -2,782.851 9,755.24
e JoB# PHASE ___TASK
\
ACCOUNT CQDE (ORG)ANIZATION
. APPROVED FOR PAYMENT: SUB:
*\\. %
AUTHORIZATION: DATE:
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To(OWNER): City of Bremerton (Fire Dept)

Project: Sesko Abatement Pennsylvania

Application No:

Page 1 of 1

1

23

817 Pacific Avenue 1701 & Pennsylvenia Invoice No: 3181
Bremerton, WA 98337 Bremerton Period To: 01/31/2002
From: BRC, INC. Via(Architect):
26719 STATE ROUTE 410 EAST Architect's
BUCKLEY, WA 98321 Project No: PENNSYLVANIA
Contract Date: 12/01/2001
CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM.... .$ 51,784.60
Change Orders approved in 2. Net change by Change Orders... $ 0.00
previous months by Owner. | ADDITIONS | DEDUCTIONS | 3. CONTRACT SUM TO DATE(Line 1 +/- 2).. % 51,784.60
TOTAL | 0.00 | 0.00 | 4, TOTAL COMPLETED & STORED TO DATE... 5,200.00
- -1 -1 !
Approved this month ] | | 5. RETAINAGE........ $ 520.00
Number Date Approved | | | 6. TOTAL EARNED LESS RETAINAGE........ccooorirrne. $ 4,680.00
.................................... ! | | (Line 4 less Line 5)
{ | | 7. LESS PREVIOUS CERTIFICATES FOR PAYMENTS$ 0.00
| | ] (Line 6 from prior Certificate)
i | | 8. SALES TAX 0.00
! ! | 9, CURRENT PAYMENT DUE.. .3 4.680.00
--------------------------- -l - [ - | 10. BALANCE TO FINISH, PLUS RETAINAGE........... $ 47,104.60 Ly
TOTALS 0.00 0.00 (Line 3 less Line 6) T 4
Net change by change orders 0.00
Al B [ ¢ | ) E | F [ 6 o H [ 17
------ fommmemem e | | el e R {-ee [ ===
TTEM| DESCRIPTION OF WORK | SCHEDULED | WORK COMPLETED | MATERIALS | TOTAL | % | BALANCE TO | RETAINAGE
NO. | | VALUE J oo e | PRESENTLY | COMPLETED |6/Cl FINISH (C-6) |
[ | | FROM PREV. | STORED (Not| AND STORED | | |
| | | APPLICATION THISPERIOD | inDorE) | TODATE | | |
[ f | (D+E) [ [ (EF) | |
------ - -- J I - ! f--=-1 - - -
15 | MOB/DEMOB OF PENNSYLYANIA | 5,200.00{ 0.00] 5,200.00| 0.00} 5,200.00| 100 0.00} 520.00
! | J | ! | Lo |
16 | EROSION CONTROL | 360.00] 0.00] 0.00| 0.00} 0.00|. 0] 360.00| 0.00
! | I | | | bl !
17 | STREET SWEEPING | 300.00} 0.00{ 0.00| 0.00| 0.00| o0} 300.00| 0.00
l f | | I ! b l
18 | INSURANCE | 2,400.00| 0.00| 0.00] 0.00]. 0.00| o0} 2,400.00] 0.00
! | | | | | | | |
19 | LOAD,HAUL DISPOSE OF GARSB | 29.256.50 0.00| 0.00] 0.00} 000| 0] 29,256.50( 0.00
| | [ ! | | | | |
20 | LOADHAULDISPOSE OF DEMO | 32,022.90| 0.00] 0.00] 0.00| 0.00| 0] 32.022.904 0.00
[ | { | | ! [ |
21 | LOAD HAUL,DISPOSE STEEL S | 0.00| 0.00| 0.00| 0.00] 0.00! 0l 0.00] 0.00
! | | | ! | | ! l
22 | LOAD HAUL DISPOSE OF CONC| 1,495.20] .00} 0.00| 0.00] . 000] 0] 1,495.20| 0.00
! ! | | | l [ |
| SALVAGE CREDIT | -20,000.00| 0.00] 0.00] 0.00] 0.00f ol -20,000.00]. 0.00
I I | | | [ [ [
24 | HAZARDOUS MATERTAL TESTIN | 750.00} 0.00] 0.00] 0.00| 000| of 750.00] 0.00
| | f ! | ! o !
------ I | | -] we ] emee | Sl RS RS e [ wemme- -
| Totals | 51,784.60] 0.00| 5,200.00} 0.00} 5,200.00] 10| 46,584.60| 520.00
JOB # PHASE TASHK
ACCOUNT CODE (ORG)ANIZATION
APPROVED FOR PAYMENT: SUB:
$
AUTHORIZATION: DATE:

BREMERTON-007030



